DELAWARE DEPARTMENT OF TRANSPORTATION DATE 05/04/10
PAGE 002 -1
TABULATION OF BIDS
FINAL
CONTRACT TITLE PAVEMENT & REHABILITATION, SOUTH II-III, 2010
CALL ORDER 002 CONTRACT 1ID 30-063-03.01 COUNTIES SUSSEX
LETTING DATE DISTRICT S2
STATE/FEDERAL AID NO: 30-063-03 CONTRACT TIME 35 CALENDAR DAYS
CONTRACT DESCRIPTION TO BE DETERMINED PROJECT (S) 30-063-03
PAVEMENT & REHABILITATION, SOUTH II-III, 2010
SET-ASIDE
VENDOR RANKING Contract was awarded on 05/04/10 to vendor DAVID A BRAMBLE INC
TOTAL % OVER % OVER
RANK VENDOR NAME BID LOW BID EST
0 ENGINEER'S ESTIMATE $ 473,084.08 103.7731% 100.0000%
1 DAVID A BRAMBLE INC, P O BOX 419, CHESTERTOWN, MD, 21620 S 455,883.21 100.0000% 96.3641%
2 MUMFORD & MILLER CONCRETE INC, 1005 INDUSTRIAL DRIVE, MIDDLETOWN, DE, 19709 S 476,284.67 104.4752% 100.6765%
3 GEORGE & LYNCH, INC., 150 LAFFERTY LANE, DOVER, DE, 19901 S 477,111.68 104.6566% 100.8513%
4 AMERICAN INFRASTRUCTURE-MD INC DBA AMERICAN INFRASTRUCTURE, PO BOX 278, FALLSTON, $ 504,777.00 110.7251% 106.6992%
5 RALPH CAHALL & SON PAVING INC, 2935 S DUPONT BLVD, SMYRNA, DE, 19977 S 508,021.62 111.4368% 107.3851%
6 DAISY CONSTRUCTION COMPANY, 102 ROBINO CT, NEWPORT, DE, 19804 S 539,997.27 118.4508% 114.1440%
I ( 0 ) I ( 1) I ( 2 )
|ENGINEER'S ESTIMATE |DAVID A BRAMBLE INC | MUMFORD & MILLER CONCRETE INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— B it e .
SECTION 0001 Category 0001
| | |
0010 211002 50.000 LF | 4.00000 200.00| 20.00000 1000.00] 13.00000 650.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS | | |
(GUARDRAIL) | | |
0020 302005 24.000 TON | 47.50000 1140.00] 100.00000 2400.00 | 40.00000 960.00
GRADED AGGREGATE BASE COURSE, TYPE B | |
0030 401667 66.000 TON | 95.50000 6303.00| 95.00000 6270.00] 95.00000 6270.00
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
PATCHING | | |
0040 401696 90.000 TON | 29.05000 2614.50| 15.00000 1350.00] 11.00000 990.00
ENTRANCE, DRIVEWAY AND | | |
INTERSECTINGSTREET PAVING SURCHARGE | | |
0050 401708 2704.000 TON | 64.06000 173218.24| 71.00000 191984.00| 84.00000 227136.00
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 70-22, (NON-CARBONATE | |
STONE) | | |
0060 406001 1160.000 SYIN | 2.00000 2320.00| 3.00000 3480.00| 4.00000 4640.00
HOT-MIX PATCHING | | |
0070 705001 100.000 SF | 7.50000 750.00| 10.00000 1000.00] 6.00000 600.00
| | |

P.C.C. SIDEWALK, 4"
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LETTING DATE DISTRICT
SET-ASIDE
I ( 0o ) I ( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE |DAVID A BRAMBLE INC |[MUMFORD & MILLER CONCRETE INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e
0080 705002 252.000 SF | 7.60000 1915.20| 10.00000 2520.00 | 7.00000 1764.00
P.C.C. SIDEWALK, 6" | | |
0090 705007 220.000 SF | 34.00000 7480.00 | 35.00000 7700.00 | 31.00000 6820.00
SIDEWALK SURFACE DETECTABLE WARNING | | |
SYSTEM | | |
0100 705525 450.000 SF | 13.88000 6246.00 | 12.00000 5400.00 | 10.00000 4500.00
CURB RAMP, TYPE 1 | | |
0110 705526 3230.000 SF | 13.90000 44897.00 | 12.00000 38760.00| 10.00000 32300.00
CURB RAMP, TYPE 2, 3, AND/OR 4 | |
0120 708500 3.000 EACH | 265.00000 795.00| 250.00000 750.00| 280.00000 840.00
REPLACING CATCH BASIN GRATES | | |
0130 708504 3.000 EACH | 358.00000 1074.00| 500.00000 1500.00 | 195.00000 585.00
REPLACING CATCH BASIN FRAMES | | |
0140 710001 24.000 EACH | 972.00000 23328.00| 750.00000 18000.00| 535.00000 12840.00
ADJUSTING AND REPAIRING EXISTING | | |
DRAINAGE INLET | | |
0150 710002 25.000 EACH | 807.00000 20175.00| 750.00000 18750.00 | 255.00000 6375.00
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0160 716502 2.000 EACH | 1600.00000 3200.00| 500.00000 1000.00| 900.00000 1800.00
CONVERTING EXISTING CATCH BASIN TO | | |
DRAINAGE INLET | | |
0170 732508 73.000 TON | 27.00000 1971.00| 30.00000 2190.00| 27.00000 1971.00
TOPSOIL, MODIFIED | | |
0180 734013 890.000 SY | 0.26000 231.40| 1.00000 890.00] 0.95000 845.50
PERMANENT GRASS SEEDING, DRY GROUND | | |
0190 735534 890.000 SY | 0.55000 489.50| 1.00000 890.00| 1.05000 934.50
SOIL RETENTION BLANKET MULCH, TYPE 4 | | |
0200 742502 810.000 HOUR | 32.97000 26705.70| 32.97000 26705.70| 32.97000 26705.70
FLAGGER, SUSSEX COUNTY, STATE | | |
0210 742516 122.000 HOUR | 47.81000 5832.82| 47.81000 5832.82| 47.81000 5832.82
FLAGGER, SUSSEX COUNTY, STATE, OVERTIME | | |
0220 743004 28.000 EADY | 82.00000 2296.00 | 50.00000 1400.00| 55.00000 1540.00
FURNISH AND MAINTAIN PORTABLE | | |
CHANGEABLE MESSAGE SIGN | | |
0230 744505 5.000 EACH | 330.00000 1650.00 | 375.00000 1875.00| 380.00000 1900.00
ADJUST OR REPAIR EXISTING CONDUIT | | |
JUNCTION WELL | | |
0240 744520 5.000 EACH | 837.00000 4185.00 | 750.00000 3750.00| 750.00000 3750.00
CONDUIT JUNCTION WELL, TYPE 1, 20" X | | |
| | |

20" PRECAST CONCRETE



CONTRACT TITLE

CALL ORDER 002

PAVEMENT & REHABILITATION,

DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

SOUTH II-III,

CONTRACT 1ID

30-063-03.01

FINAL
2010
COUNTIES

DATE
PAGE

05/04/10
002 -3

SUSSEX

ETC.

LETTING DATE DISTRICT
SET-ASIDE
I ( 0o ) I ( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE |DAVID A BRAMBLE INC |[MUMFORD & MILLER CONCRETE INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e
0250 744523 2.000 EACH | 1148.50000 2297.00 | 1250.00000 2500.00 | 1275.00000 2550.00
CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 | | |
1/2" PRECAST CONCRETE | | |
0260 745527 580.000 LF | 13.00000 7540.00 | 10.00000 5800.00 | 10.00000 5800.00
SUPPLY OF 2 1/2" GALVANIZED STEEL | | |
CONDUIT | | |
0270 745542 250.000 LF | 28.00000 7000.00 | 25.00000 6250.00 | 26.00000 6500.00
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0280 745543 300.000 LF | 36.00000 10800.00| 25.00000 7500.00 | 25.50000 7650.00
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-OPEN CUT | | |
0290 745544 30.000 LF | 7.74000 232.20| 18.00000 540.00 | 16.50000 495.00
INSTALLATION OF CONDUIT IN UNPAVED | | |
TRENCH | | |
0300 746774 1150.000 LF | 9.10000 10465.00 | 10.00000 11500.00] 10.50000 12075.00
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0310 746850 12.000 EACH | 784.76000 9417.12| 825.00000 9900.00 | 835.00000 10020.00
POLE BASE, TYPE 4 | | |
0320 748015 980.000 SF | 7.20000 7056.00 | 2.65000 2597.00 | 2.75000 2695.00
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | | |
0330 748019 22453.000 LF | 0.19000 4266.07| 0.20000 4490.60 | 0.20000 4490.60
TEMPORARY MARKINGS, PAINT, 4" | | |
0340 748026 1620.000 SF | 1.10000 1782.00| 0.55000 891.00] 0.55000 891.00
TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND | | |
0350 748027 200.000 LF | 2.08000 416.00]| 2.20000 440.00] 2.20000 440.00
PERMANENT PAVEMENT STRIPING, | | |
ALKYD-THERMOPLASTIC, 12" | | |
0360 748506 16233.000 LF | 0.35000 5681.55]| 0.33000 5356.89 | 0.35000 5681.55
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, 4" | |
0370 750000 17.000 EACH | 274.76000 4670.92| 300.00000 5100.00 | 200.00000 3400.00
ADJUST WATER VALVE BOXES | | |
0380 758000 39.000 SY | 26.62000 1038.18]| 25.00000 975.00] 12.00000 468.00
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
| | |
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TABULATION OF BIDS
FINAL
CONTRACT TITLE PAVEMENT & REHABILITATION, SOUTH II-III, 2010
CALL ORDER 002 CONTRACT ID 30-063-03.01 COUNTIES SUSSEX
LETTING DATE DISTRICT S2
SET-ASIDE
I ( 0o ) I ( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE |DAVID A BRAMBLE INC |[MUMFORD & MILLER CONCRETE INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0390 760502 220.000 SYIN | 3.04000 668.80]| 5.00000 1100.00] 5.00000 1100.00
PAVEMENT MILLING, TAPER CUT | | |
0400 760507 20670.000 SYIN | 0.90000 18603.00| 0.50000 10335.00| 1.15000 23770.50
PROFILE MILLING, HOT-MIX | | |
0410 761001 792.000 sSY | 10.50000 8316.00] 6.00000 4752.00] 5.00000 3960.00
BUTT JOINTS, HOT MIX | | |
0420 762001 1582.000 LF | 1.84000 2910.88]| 0.10000 158.20] 1.75000 2768.50
SAW CUTTING, HOT MIX | | |
0430 762002 80.000 LF | 10.00000 800.00] 10.00000 800.00] 6.00000 480.00
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0440 763000 LUMP | 14228.00000 14228.00| 8000.00000 8000.00| 12000.00000 12000.00
INITIAL EXPENSE | | |
0450 763621 LUMP | 1650.00000 1650.00] 1500.00000 1500.00] 2500.00000 2500.00
CONSTRUCTION ENGINEERING, RE-SURFACING | | |
0460 763643 LUMP | 14228.00000 14228.00| 20000.00000 20000.00] 14000.00000 14000.00
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE | | |
SECTION TOTALS | $ 473,084.08] $ 455,883.21| $ 476,284.67
—————————————————————————————————————————— e A
CONTRACT TOTALS | $ 473,084.08] $ 455,883.21| $ 476,284.67

DBE GOALS
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ADJUSTING AND REPAIRING EXISTING

LETTING DATE DISTRICT S2
SET-ASIDE
I ( 3 ) I ( I ( 5 )
| GEORGE & LYNCH INC | AMERICAN INFRASTRUCTURE-MD I |RALPH CAHALL & SON PAVING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e
SECTION 0001 Category 0001
| | |
0010 211002 50.000 LF | 11.70000 585.00 | 10.75000 537.50| 4.00000 200.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS | | |
(GUARDRAIL) | | |
0020 302005 24.000 TON | 51.84000 1244.16 | 50.00000 1200.00| 30.92000 742.08
GRADED AGGREGATE BASE COURSE, TYPE B | |
0030 401667 66.000 TON | 74.84000 4939.44| 108.00000 7128.00 | 67.76000 4472.16
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
PATCHING | | |
0040 401696 90.000 TON | 30.64000 2757.60 | 50.00000 4500.00 | 21.90000 1971.00
ENTRANCE, DRIVEWAY AND | | |
INTERSECTINGSTREET PAVING SURCHARGE | | |
0050 401708 2704.000 TON | 59.36000 160509.44| 75.00000 202800.00| 73.93000 199906.72
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 70-22, (NON-CARBONATE | | |
STONE) | | |
0060 406001 1160.000 SYIN | 3.15000 3654.00 | 1.65000 1914.00| 2.67000 3097.20
HOT-MIX PATCHING | | |
0070 705001 100.000 SF | 7.00000 700.00| 5.90000 590.00 | 5.78000 578.00
P.C.C. SIDEWALK, 4" | | |
0080 705002 252.000 SF | 7.52000 1895.04 | 6.75000 1701.00| 8.09000 2038.68
P.C.C. SIDEWALK, 6" | | |
0090 705007 220.000 SF | 36.75000 8085.00 | 37.65000 8283.00| 31.50000 6930.00
SIDEWALK SURFACE DETECTABLE WARNING | | |
SYSTEM | | |
0100 705525 450.000 SF | 14.70000 6615.00 | 14.25000 6412.50| 8.40000 3780.00
CURB RAMP, TYPE 1 | | |
0110 705526 3230.000 SF | 14.12000 45607.60 | 11.70000 37791.00] 9.45000 30523.50
CURB RAMP, TYPE 2, 3, AND/OR 4 | |
0120 708500 3.000 EACH | 261.00000 783.00] 143.00000 429.00| 233.18000 699.54
REPLACING CATCH BASIN GRATES | | |
0130 708504 3.000 EACH | 276.00000 828.00| 128.00000 384.00| 233.18000 699.54
REPLACING CATCH BASIN FRAMES | | |
0140 710001 24.000 EACH | 897.00000 21528.00| 178.00000 4272.00 | 910.88000 21861.12
| | |
| | |

DRAINAGE INLET
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INSTALLATION OF CONDUIT IN UNPAVED
TRENCH

CALL ORDER : 002 CONTRACT ID 30-063-03.01 COUNTIES : SUSSEX
LETTING DATE DISTRICT S2
SET-ASIDE
I ( 3 ) I ( 4 I ( 5 )
| GEORGE & LYNCH INC | AMERICAN INFRASTRUCTURE-MD I |RALPH CAHALL & SON PAVING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0150 710002 25.000 EACH | 808.00000 20200.00] 138.00000 3450.00] 910.88000 22772.00
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0160 716502 2.000 EACH | 1775.00000 3550.00] 675.00000 1350.00] 910.88000 1821.76
CONVERTING EXISTING CATCH BASIN TO | | |
DRAINAGE INLET | | |
0170 732508 73.000 TON | 33.58000 2451.34] 50.00000 3650.00] 21.80000 1591.40
TOPSOIL, MODIFIED | | |
0180 734013 890.000 SY | 1.08000 961.20] 1.10000 979.00] 1.05000 934.50
PERMANENT GRASS SEEDING, DRY GROUND | |
0190 735534 890.000 SY | 1.11000 987.90| 1.10000 979.00] 1.05000 934.50
SOIL RETENTION BLANKET MULCH, TYPE 4 | |
0200 742502 810.000 HOUR | 32.97000 26705.70] 32.97000 26705.70] 32.97000 26705.70
FLAGGER, SUSSEX COUNTY, STATE | | |
0210 742516 122.000 HOUR | 47.81000 5832.82] 47.81000 5832.82| 47.81000 5832.82
FLAGGER, SUSSEX COUNTY, STATE, OVERTIME | | |
0220 743004 28.000 EADY | 75.60000 2116.80] 81.00000 2268.00] 78.75000 2205.00
FURNISH AND MAINTAIN PORTABLE | | |
CHANGEABLE MESSAGE SIGN | | |
0230 744505 5.000 EACH | 263.00000 1315.00] 369.00000 1845.00] 441.00000 2205.00
ADJUST OR REPAIR EXISTING CONDUIT | | |
JUNCTION WELL | |
0240 744520 5.000 EACH | 578.00000 2890.00] 729.00000 3645.00] 710.67000 3553.35
CONDUIT JUNCTION WELL, TYPE 1, 20" X | | |
20" PRECAST CONCRETE | | |
0250 744523 2.000 EACH | 997.00000 1994.00] 1230.00000 2460.00] 1204.55000 2409.10
CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 | | |
1/2" PRECAST CONCRETE | | |
0260 745527 580.000 LF | 11.55000 6699.00] 9.80000 5684.00] 9.56000 5544.80
SUPPLY OF 2 1/2" GALVANIZED STEEL | | |
CONDUIT | | |
0270 745542 250.000 LF | 23.10000 5775.00] 25.40000 6350.00] 24.79000 6197.50
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0280 745543 300.000 LF | 35.18000 10554.00| 24.60000 7380.00| 24.01000 7203.00
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-OPEN CUT | | |
0290 745544 30.000 LF | 10.50000 315.00] 16.00000 480.00] 15.60000 468.00
| | |
| | |
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TABULATION OF BIDS
FINAL
CONTRACT TITLE PAVEMENT & REHABILITATION, SOUTH II-III, 2010
CALL ORDER 002 CONTRACT ID 30-063-03.01 COUNTIES SUSSEX
LETTING DATE DISTRICT S2
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
| GEORGE & LYNCH INC | AMERICAN INFRASTRUCTURE-MD I |RALPH CAHALL & SON PAVING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0300 746774 1150.000 LF | 8.66000 9959.00| 10.15000 11672.50| 9.91000 11396.50
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0310 746850 12.000 EACH | 420.00000 5040.00] 809.00000 9708.00| 789.17000 9470.04
POLE BASE, TYPE 4 | | |
0320 748015 980.000 SF | 2.63000 2577.40] 3.75000 3675.00] 2.63000 2577.40
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | | |
0330 748019 22453.000 LF | 0.19000 4266.07] 0.15000 3367.95] 0.19000 4266.07
TEMPORARY MARKINGS, PAINT, 4" | | |
0340 748026 1620.000 SF | 0.53000 858.60] 1.90000 3078.00] 0.53000 858.60
TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND | | |
0350 748027 200.000 LF | 2.10000 420.00] 1.80000 360.00| 2.10000 420.00
PERMANENT PAVEMENT STRIPING, | | |
ALKYD-THERMOPLASTIC, 12" | | |
0360 748506 16233.000 LF | 0.33000 5356.89| 0.35000 5681.55] 0.33000 5356.89
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, 4" | | |
0370 750000 17.000 EACH | 324.00000 5508.00] 31.25000 531.25| 285.62000 4855.54
ADJUST WATER VALVE BOXES | | |
0380 758000 39.000 SY | 23.48000 915.72| 23.50000 916.50] 11.87000 462.93
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0390 760502 220.000 SYIN | 3.38000 743.60] 9.90000 2178.00] 2.15000 473.00
PAVEMENT MILLING, TAPER CUT | | |
0400 760507 20670.000 SYIN | 0.40000 8268.00| 0.85000 17569.50| 1.06000 21910.20
PROFILE MILLING, HOT-MIX | | |
0410 761001 792.000 sSY | 8.40000 6652.80] 0.25000 198.00] 1.77000 1401.84
BUTT JOINTS, HOT MIX | | |
0420 762001 1582.000 LF | 1.58000 2499.56| 1.35000 2135.70] 2.02000 3195.64
SAW CUTTING, HOT MIX | | |
0430 762002 80.000 LF | 4.75000 380.00| 3.25000 260.00| 3.30000 264.00
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0440 763000 LUMP | 15485.00000 15485.00 | 25394.53000 25394.53 | 33000.00000 33000.00
INITIAL EXPENSE | | |
0450 763621 LUMP | 17300.00000 17300.00| 6050.00000 6050.00] 19650.00000 19650.00
| | |

CONSTRUCTION ENGINEERING, RE-SURFACING
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TABULATION OF BIDS
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CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-III, 2010
CALL ORDER : 002 CONTRACT ID : 30-063-03.01 COUNTIES : SUSSEX
LETTING DATE : DISTRICT : S2
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
| GEORGE & LYNCH INC | AMERICAN INFRASTRUCTURE-MD I |RALPH CAHALL & SON PAVING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0460 763643 LUMP | 38802.00000 38802.00] 61000.00000 61000.00 | 20585.00000 20585.00
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE | | |
SECTION TOTALS | $ 477,111.68]| $ 504,777.00] $ 508,021.62
—————————————————————————————————————————— e
CONTRACT TOTALS | $ 477,111.68]| $ 504,777.00] $ 508,021.62

DBE GOALS |

o°

o°

o
o
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TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-III, 2010
CALL ORDER : 002 CONTRACT ID : 30-063-03.01 COUNTIES : SUSSEX
LETTING DATE : DISTRICT : S2
SET-ASIDE
6 ) ( ) ( )

(
DAISY CONSTRUCTION COMPANY
LINE NO / ITEM CODE / ALT

| | |

| | |

| | |

| | |
—————————————————————————————————————————— T

ADJUSTING AND REPAIRING EXISTING
DRAINAGE INLET

ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
SECTION 0001 Category 0001
| | |
0010 211002 50.000 LF | 11.00000 550.00 | |
REMOVAL OF STRUCTURES AND OBSTRUCTIONS | | |
(GUARDRAIL) | | |
0020 302005 24.000 TON | 46.00000 1104.00| |
GRADED AGGREGATE BASE COURSE, TYPE B | |
0030 401667 66.000 TON | 105.00000 6930.00| |
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
PATCHING | | |
0040 401696 90.000 TON | 25.00000 2250.00 | |
ENTRANCE, DRIVEWAY AND | | |
INTERSECTINGSTREET PAVING SURCHARGE | | |
0050 401708 2704.000 TON | 80.00000 216320.00 | |
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 70-22, (NON-CARBONATE | | |
STONE) | | |
0060 406001 1160.000 SYIN | 3.05000 3538.00| |
HOT-MIX PATCHING | | |
0070 705001 100.000 SF | 8.00000 800.00] |
P.C.C. SIDEWALK, 4" | | |
0080 705002 252.000 SF | 10.50000 2646.00 | |
P.C.C. SIDEWALK, 6" | | |
0090 705007 220.000 SF | 39.00000 8580.00 | |
SIDEWALK SURFACE DETECTABLE WARNING | | |
SYSTEM | | |
0100 705525 450.000 SF | 24.35000 10957.50| |
CURB RAMP, TYPE 1 | | |
0110 705526 3230.000 SF | 21.05000 67991.50| |
CURB RAMP, TYPE 2, 3, AND/OR 4 | |
0120 708500 3.000 EACH | 275.00000 825.00] |
REPLACING CATCH BASIN GRATES | | |
0130 708504 3.000 EACH | 495.00000 1485.00 | |
REPLACING CATCH BASIN FRAMES | | |
0140 710001 24.000 EACH | 825.00000 19800.00 | |
| | |
| | |
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—————————————————————————————————————————— T
0150 710002 25.000 EACH | 710.00000 17750.00 | |
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0160 716502 2.000 EACH | 1330.00000 2660.00] |
CONVERTING EXISTING CATCH BASIN TO | | |
DRAINAGE INLET | | |
0170 732508 73.000 TON | 45.00000 3285.00] |
TOPSOIL, MODIFIED | | |
0180 734013 890.000 SY | 1.10000 979.00] |
PERMANENT GRASS SEEDING, DRY GROUND | |
0190 735534 890.000 SY | 1.10000 979.00] |
SOIL RETENTION BLANKET MULCH, TYPE 4 | |
0200 742502 810.000 HOUR | 32.97000 26705.70] |
FLAGGER, SUSSEX COUNTY, STATE | | |
0210 742516 122.000 HOUR | 47.81000 5832.82] |
FLAGGER, SUSSEX COUNTY, STATE, OVERTIME | | |
0220 743004 28.000 EADY | 80.00000 2240.00] |
FURNISH AND MAINTAIN PORTABLE | | |
CHANGEABLE MESSAGE SIGN | | |
0230 744505 5.000 EACH | 277.00000 1385.00] |
ADJUST OR REPAIR EXISTING CONDUIT | | |
JUNCTION WELL | |
0240 744520 5.000 EACH | 610.00000 3050.00] |
CONDUIT JUNCTION WELL, TYPE 1, 20" X | | |
20" PRECAST CONCRETE | | |
0250 744523 2.000 EACH | 1055.00000 2110.00] |
CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 | | |
1/2" PRECAST CONCRETE | | |
0260 745527 580.000 LF | 12.20000 7076.00 | |
SUPPLY OF 2 1/2" GALVANIZED STEEL | | |
CONDUIT | | |
0270 745542 250.000 LF | 24.40000 6100.00] |
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0280 745543 300.000 LF | 37.10000 11130.00| |
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-OPEN CUT | | |
0290 745544 30.000 LF | 15.00000 450.00] |
| | |
| | |
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0300 746774 1150.000 LF | 9.10000 10465.00 | |
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0310 746850 12.000 EACH | 440.00000 5280.00] |
POLE BASE, TYPE 4 | | |
0320 748015 980.000 SF | 3.85000 3773.00] |
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | | |
0330 748019 22453.000 LF | 0.17000 3817.01] |
TEMPORARY MARKINGS, PAINT, 4" | | |
0340 748026 1620.000 SF | 1.95000 3159.00] |
TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND | | |
0350 748027 200.000 LF | 1.85000 370.00| |
PERMANENT PAVEMENT STRIPING, | | |
ALKYD-THERMOPLASTIC, 12" | | |
0360 748506 16233.000 LF | 0.38000 6168.54 |
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, 4" | | |
0370 750000 17.000 EACH | 270.00000 4590.00] |
ADJUST WATER VALVE BOXES | | |
0380 758000 39.000 SY | 25.00000 975.00] |
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0390 760502 220.000 SYIN | 16.00000 3520.00] |
PAVEMENT MILLING, TAPER CUT | | |
0400 760507 20670.000 SYIN | 0.66000 13642.20| |
PROFILE MILLING, HOT-MIX | | |
0410 761001 792.000 sSY | 9.60000 7603.20] |
BUTT JOINTS, HOT MIX | | |
0420 762001 1582.000 LF | 1.40000 2214.80] |
SAW CUTTING, HOT MIX | | |
0430 762002 80.000 LF | 4.00000 320.00| |
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0440 763000 LUMP | 13600.00000 13600.00| |
INITIAL EXPENSE | | |
0450 763621 LUMP | 2700.00000 2700.00] |
| | |

CONSTRUCTION ENGINEERING, RE-SURFACING
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0460 763643 LUMP | 22290.00000 22290.00] |
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE | | |
SECTION TOTALS | $ 539,997.27] $ | $
—————————————————————————————————————————— e
CONTRACT TOTALS | $ 539,997.27] $ 0.00] $

DBE GOALS
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